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December 13, 2010

HON. HERNANI A. BRAGANZA
City Mayor
This City

Sir:
Greetings from the City of Alaminos — Home of the Hundred Islands!!!

Submlttmg herewith is our progress report as of December 1 1, 2010 for the
on - going construction of the first 16 GK Housing Units 31tuated at Lucap,
Alaminos City, Pangasinan.

Rest Assured of our continuous support to your administration.

Respectfu]lg yours,

A ENGR. TSMAFL C. NAJERA
City General Services Officer
City Engineer & Bldg. Official Designate

Ec: City Planning and Development Ofﬁce
City Information Office




STRUCTION OF FIRST 16 GK HOUSING UNITS
ROSARIO, BRGY LUCAP, ALAMINOS CITY, PANGASINAN
IECT STATUS AS OF DECEMBER 11, 2010
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By Accomplishment (%) 0.00% 291% 10.18% 11.27% 11.27% 11.27% 11.27% 10.18% 10.18% 6.18% - - 6.18% 6.18%) 2.91%
“ulative Weekly Accomplishment (%) 0.00% 291% 13.09% 24.36% 35.84% 46.91% 58.18% 68.36% 78.55% 84.73% 84.73% 84.73% 190.91% 97.0%% 100.00%
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PROGRESS PICTURES AS OF December 11, 2010
CONSTRUCTION OF FIRST 16 GK HOUSING UNITS
STO. ROSARIO, BRGY LUCAP, ALAMINOS CITY, PANGASINAN

Roof Covering Gutter Installation
TINSMITH WORKS (ROW 1)
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